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MOVIMIENTO DE TIERRAS Y RELLENOS S/.16,523,109.94 S/.232,964.33 s/. 304,655.50 /. 813,659.93 s/.1,904,363.28 s/.3,238,285.33 5/.2,224,781.82 $/.3,916,054.44 s/.2,998,021.77 S/.314,988.94 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 /. 0.00 s/.0.00 s/.0.00 S/. 5,000.00 /. 16,666.67 S/.17,457.33 S/.252,789.42 S/. 283,415.18 §/.0.00
TRABAIOS PRELIMINARES Y OBRAS PROVISIONALES s/.229,631.00 s/.204,631.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 </.0.00 s/.0.00 5/.0.00 5/.0.00 s/.0.00 s/.0.00 $/.0.00 s/.0.00 s/. 5,000.00 s/. 16,666.67 s/.3,333.33 s/. 0.00 s/.0.00 s/. 0.00|
Movilizacion de equipo §/. 25,000.00 $/. 25,000.00
Desmovilizacién de equipo $/.25,000.00 S/.5,000.00/ /. 16,666.67 $/.3,333.33
Campamento de Obra s/.33,750.00 s/. 33,750.00
Trazo y Repl s/. 145,881.00 s/. 145,881.00
EXCAVACIONES s/.5,348,289.12 s/.28,333.33 S/.304,655.50 5/.813,659.93 s/.1,016,775.07 $/.1,659,341.58 $/.1,525,523.71 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 $/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 $/.0.00 s/. 0.00|
Limpieza y desb s/. 100,000.00 s/.28,333.33 S/. 71,666.67 P
Transporte y eliminacién de desmonte S/. 3,479,264.60 $/.294,371.31 s/.1,659,341.58 s/.1,525,523.71
Corte a Nivel de Subrasante con Equipo 5/.1,594,134.12 S/.232,988.83 §/.735,754.21 s/. 625,391.08
Conformacion, Perfilade y C ion de la Sut S/.174,890.40 5/.77,905.72 S/.96,951.68
RELLENOS 5/.7,314,064.70 s/.0.00 5/.0.00 s/.0.00 s/.870,331.54 s/.1,486,369.18 /. 699,258.11 5/.2,632,276.85 s/.1,625,826.02/ s/.0.00 5/.0.00 /.0.00 s/.0.00 s/.0.00 $/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/. 0.00|
sn::’l::;::empamdo con material transportado a nivel de $/.1,326,983.74 5/. 586,084.49 /. 663,491.87 s/.77,407.38
ejt it de suelos a nivel de sut /. 4,180,695.49 S/.2,554,869.47 S/.1,625,826.02
:::::;:;mnpamd&n con Oversize 4" - 6" a nivel de s/.1,346,533.79 s/.763,035.81 5/.583,497.98
Relleno y i6n con hormigén e = 10.00 cm s/.459,851.68 s/.107,293.73 s/.316,786.71 s/. 35,766.24|
PROTECCION EN CORTE Y RELLENO s/. 792,337.80 5/.0.00 s/.0.00 s/.0.00 s/.17,253.67 s/.92,574.57 $/.0.00 s/.333,927.83 s/.5,338.79 5/.314,988.94 5/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.14,124.00 5/.14,124.00 5/.0.00 s/. 0.00|
Perfilado de taludes s/. 36,790.10 5/.613.17 s/.36,176.93
Estabilizacién de taludes s/. 75,647.06 $/.1,260.78 $/.74,386.28
Proteccién en rellenos con gaviones tipe caja s/.109,834.24 5/.17,252.67 s/.92,574.57
Proteccion en taludes con gaviones tipo colch s/.207,890.57 s/.3,464.84 s/. 204,425.73 |
[ ion de relleno con g s/.28,248.00 S/.14,124.00 /. 14,124.00|
Reforzamiento con 1i s/.333,927.83 s/.333,927.83
BOTADEROS 5/.2,316,706.72 s/.0.00 s/.0.00 s/.0.00 Sf.1.00 5/.0.00 s/.0.00 5/.949,849.76 5/.1,366,856.96 s/.0.00 s/.0.00 3/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00] s/.0.00 s/. 0.00|
Relleno comp do con material propio en b S/.2,316,706.72 | 5/.949,849.76 s/. 1,366,856.96 I
MANEIO AMBIENTAL s/.522,080.60 s/.0.00 $/.0.00 $/.0.00 S/.4.00 s/.0.00 s/.0.00 5/.0.00 /.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 $/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 S/.238,665.42 s/.283,415.18 5/.0.00]
Pmte'r.cién y revegetacion de taludes contra la erosién en s/.327,234.92
et s $/.149,593.11 s/.177,641.81
i n de taludes contra la erosi
:m:n y revegetaci i6nen s/.80,830.96 5/.36,951.30 s/.43,879.66
Tratami a los deshechos del desb s/.96,775.00 __ B s/, 44,240.00 5/.52,535.00
inistro e instalacion de al illa 340" s/.17,239.72 | S/.7,881.01 5/.9,358.71
|MUELLE, ANTEMUELLE Y MUELLE DE PASAJEROS s/.16,592,493.81 s/. 258,860.87 s/.555,172.86 s/.537,264.06 S/.555,17.86 s/.573,744.78 s/. 622,165.09 s/. 2,246,249.41 5/.709,687.63 s/.1,225,676.95 s/.946,937.47 /. 833,106.73 s/.922,368.17 5/.892,614.35 5/.922,368.17 s/.892,614.35 s/.541,347.58 s/. 328,815.30] /. 444,152.72 s/.1,366,208.68 /. 336,032.19 s/. 260,750.60 S/.225,999.80 s/.201,184.18 s/.193,999.01
Obras P /. 106,636.05 s/. 106,636.05
A s/.1,380,642.94 s/.0.00 s/.0.00 s/.0.00 s/.1.00 $/.0.00 $/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00| s/.179,184.79 s/.1,101,712.84 s/. 86,988.23 s/.12,757.08 s/.0.00 5/.0.00 s/.0.00
Tablestacado §/.1,254,293.50 et . 5/.179,184.79 s/.1,075,108.71
Macizo de concreto 5/.106,416.51 | S/. 26,604.13 s/.79,812.38
Obras compl as §/.19,932.93 s/.7,175.85 s/.12,757.08
Muelle Marginal /. 14,590,448.70 s/.152,224.82 s/.555,172.86 s/.537,264.06 $/.555,171.86 s/.573,744.78 5/.622,165.09 s/.2,246,249.41 s/.639,020.11 s/. 806,147.65 s/.922,368.17 s/.832,106.73 s/.922,368.17 5/.892,614.35 5/.922,368.17 s/.892,614.35 s/.541,347.58 s/.328,815.30 s/. 264,967.93 /. 264,495.84 /. 249,043.96 s/.247,993.52 /. 225,999.80 5/.201,184.18 s/.193,999.01
pilotes de muelle s/.8,234,717.21 s/.152,224.82 $/.555,172.86 s/.537,264.06 S/.555,17°.86 s/.573,744.78 s/.560,672.91 $/.579,362.01 s/.560,672.91 s/.579,362.01 s/.579,362.01 5/, 523,294.72 s/.579,362.01 /. 560,672.91 $/.579,362.01 s/.560,672.91 s/.198,341.42 s/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 s/.0.00 5/.0.00 /. 0.00
inistro e hincado de pilotes verticales g 32", e:5/8" s/.7,969,416.91 s/.152,224.82 s/.555,172.86 5/.537,264.06 s/.555,17.86 5/.555,172.86 5/. 537,264.06 s/.555,172.86 S/.537,264.06 s/.555,172.86 s/.555,172.86 s5/.501,446.46 $/.555,172.86 S/.537,264.06 S/.555,172.86 s/.537,264.06 s/.188,042.45
Descabezado de pilotes /. 14,308.90 s/.273.55 s/.1,262.55 s/.1,304.64 5/.1,262.55| 5/.1,304.64 5/.1,304.64 s/.1178.38 5/.1,304.64 s/.1,262.55 s/.1,304.64 s/.1,262.55 s/.1,283.57
Es metalica y soldadura en cabeza de pilote /. 21,491.40 s/.410.87 s/.1,896.30 s/.1,959.51 s/.1,896.30 $/.1,959.51 s/.1,959.51 s/.1,769.88 5/.1,959.51 s/.1,896.30 s/.1,959.51 5/.1,896.30 s/.1,927.90
Mediciones - Dinamic Pile Testing $/.229,500.00 s/.17,887.50 s/. 20,250.00 s/.20,925.00 5/.20,250.00 S/.20,925.00 s/.20,925.00 /. 18,900.00 $/.20,925.00 $/.20,250.00 $/.20,925.00 s/. 20,250.00 s/.7,087.50 |
Pilotes del § vertical s/.770,104.02 s/.0.00 s/.0.00 s/.0.00 5/.1.00 s/.0.00 s/.61,492.18 s/. 66,886.22 5/.64,728.60 s/. 66,886.22 s/.66,886.22 5/.60,413.36 /. 66,886.22 s/.64,728.60 s/.66,886.22 s/. 64,728.60 s/.66,886.22 s/.52,695.36 s/.0.00 5/.0.00 5/.0.00 s/. 0.00 s/. 0.00 $/.0.00 /. 0.00}
Suministro e hincado de pilotes verticales 5/.390,160.73 5/.31,147.29 s/.33,879.50 s/.32,786.62 s/.33,879.50 s/. 33,879.50 /. 30,600.84 5/.33,879.50 s/.32,786.62 s/.33,879.50 s/.32,786.62 s/.33,879.50 s/.26,775.74
« hincado de pilotes inclinad s/.376,150.69 5/.30,028.84 s/.32,662.95 5/.31,609.30 s/.32,662.95 s/.32,662.95 5/.29,502.01 s/.32,662.95 s/.31,609.30 S/.32,662.95 s/.31,609.30 S/.32,662.95| 5/.25,814.24
e TS s/.3,792.60 5/.316.05 sf.343.77 s/.332.68 5/.343.77 s/.343.77 5/.310.51 5/.343.77 5/.332.68 $/.343.77 s5/.332.68 s/.343.77 s/.105.38
Tableaestacado de acero 5/.1,802,636.60 s/.0.00 s/.0.00 5/.0.00 $/.0.00 s/.0.00 $/.1,600,001.18 5/.13,618.60 s/.18,774.51 s/.18,774.51 s/.16,957.62 s/. 18,774.51 s/.18,168.88 $/.18,774.51 s5/.18,168.88 5/.18,774.51 5/.18,774.51 s/.15,923.97 s/.7,150.41 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/. 0.00|
- o0 & Bl % viess matalicas v s/.95,968.47 s/.4,489.75 s/.8,418.29 s/. 8,698.90 5/.8,698.90 5/.7,857.07 s/.8,698.90 s/.8,418.29 s/. 8,698.90 s/.8,418.29 s/.8,698.90 s/.8,698.90 $/.6,173.38
;:;mmstru y habilitacion de tablaestacas de acero tipo GU13- 5/.1,581,806.33 s/.1,581,806.33
Transporte de tabl metilica planta - muelle marginal s/.13,705.10 y $/.13,705.10
Hincado de tablaestaca de acero tipo GU13-500 s/. 62,455.70 s/.2,921.80 s/.5,661.19 5/.5,661.19 s/.5,113.33 s/.5,661.19 $/.5,478.57 s/.5,661.19 s/.5,478.57 s/.5,661.19 s/.5,661.19 5/.5,478.57 s/.4,017.62
Descaberadc de tablaestaca metdlica s/.48,701.00 s/.2,278.41 s/.4,414.42 s/.4,414.42 s/.3,987.22 s/.4,414.42 s/.4,272.02 s/.4,414.42 S/.4,272.02 s/.4,414.42 s/.4,414.42 5/.4,272.02 s/.3,132.79
Plataforma de Muelle s/. 3,294,400.75| s/.0.00 s/.0.00 $/.0.00 $/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 $/.141,124.91 /. 257,345.43 5/.232,441.03 $/.257,345.43 S/. 249,043.96 $/.257,345.43 s/.249,043.95 s/.257,345.43 s/.257,345.43 5/. 249,043.96 s/.257,345.43 S/.249,043.96 S/.247,993.52 S/.132,592.87 s/.0.00 s/.0.00|
Vigas s/.1,767,905.03 $/.0.00 $/.0.00 $/.0.00 $/.1.00 $/.0.00 s/.0.00 s/.0.00 _s/.0.00 s/.75,135.96 5/.137,012.65 s/.123,753.36 $/.137,012.65 s/.132,592.88 5/.137,012.65 s/.132,592.88 s/.137,012.65 s/.137,012.65 s/.132,592.88 s/.137,012.65 s/.132,592.88 $/.137,012.65 s/. 19,555.54i s/.0.00 s/. 0.00|
Encofrado s/.159,578.42 s/.6,782.08 $/.12,367.33 5/.11,170.49 s/.12,367.33 5/.11,968.38 s/.12,367.33 5/.11,968.38 5/.12,367.33 s/.12,367.33 ~5/.11,968.38 s/.12,367.33 s/.11,968.38 s/.12,367.33 s/.7,181.02
Acero F'y=4200 Kg/em2 5/.701,195.94 ; s/.29,800.83 s/.54,342.69 5/.42,083.72 s/.54,342.69 s/.52,589.70 s/.54,342.69 5/.52,589.70 5/.54,342.69 s/.54,342.69 5/.52,589.70 s/.54,342.69 s/.52,589.70 $/.54,342.69 s/.31,553.76
Concreto 5/.907,130.67 | s/.38,553.05 s/.70,302.63 5/.62.499.15 s/.70,302.63 5/. 68,034.80 s/.70,302.63 5/.68,034.80 5/.70,302.63 5/.70,302.63 /. 68,034.80 $/.70,302.63 s/.68,034.80 s/.70,302.63 s/.40,820.86
Rigidizacion de losa y pilote /. 347,890.42 $/.0.00 /. 0.00 $/.0.00 $/.0.00 5/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.15,898.22 s/. 28,990.87 5/.26,185.30 s/. 28,990.87 S/. 28,055.68 5/.28,990.87 5/.28,055.68 5/.28,990.87 s/. 28,990.87 5/.28,055.68 s/. 28,990.87 s/.28,055.68 $/.19,638.96 $/.0.00 s/.0.00 /. 0.00)
_ Encofrado . _5/.17,685.07 e . SRS, e — —— | = | | s/so8isl  S/.147376 S/ "33113 . S/.1473.76 _ §/.1,426.22 5/.1,426.22| s/.1,473.76 s/.1,473.76 </.1,86.22 s/.1,473.76 $/.1,426.22 5/.998.31
‘ Acero F'y=4200 Kg/em2 5/.225,743.90 | | s/.10,316.25 s/.18,811.99 5/.16,991.48 5/.18,811.99 5/.18,205.15| 5/.18,205.15 $/.18,811.99 5/.18,811.99, /15,2035 S/.18,811.99 5/.18,205.15 S/.12,743.63 [
Concreto $/.104,461.45 s/.4,773.78 s/.8,705.12 $/.7,862.69 $/.8,705.12 s/.8,424.31 s/.8,705.12 5/.8,424.31 s/.8,705.12 _5/.8705.12 " s/.842431 s/.8,705.12 s/.8,424.31 s/.5,897.02
Losa s/.1,178,605.30 5/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.50,090.73 $/.91,341.91 5/.82,502.37 $/.91,341.91 s/.88,395.40 s/.91,341.91 s/.88,395.40 $/.91,341.91 s/.91,341.91 §/. 88,395.40 /. 91,341.91 s/.88,395.40 s/.91,341.91 s/.53,037.23 s/.0.00 $/.0.00
Encofrade s/.106,385.87 s/.4,521.40 s/.8,244.90 S/.7,447.01 s/.8,244.90 5/.7,978.94 s/.8,244.90 s/.7,978.94 s/.8,244.90 s/.8,244.90 5/.7,978.94 s/.8,244.90 s/.7,978.94 /. 8,244.90 S/.4,787.40
Acero Fy=4200 Kgfem2 5/. 467,463.98| | | s/.19,867.22 S/.26,228.46| $/.32,722.48 s/. 36,228.46 </ 35,059.80 s/.36,228.46 s/.35,059.80| 5/.36,228.46 s/.36,228.46 5/. 35,059.80 s/.36,228.46 s/. 35,059.80 s/.36,228.46 s/. 21:035.35
e S/. 604,755.45 | §/.25702.11 $/.46,868.55 §/.42,332.88 5/. 45,868.55 s/.45,356.66 5/.46,868.55| 5/.45,356.66 s/. 45,368.55 5/.46,868.55 5/. 45,356.66 5/. 46,868.55 s/. 45,356.66] s/.46,868.55] s/.27,213.93
Obras complementarias. s/.488,590.12 s/.0.00 5/.0.00 $/.0.00 5/.0.00 s/.0.00 s/.0.00 $/.0.00 s/.0.00 §/.0.00 5/.0.00, 5/.0:00 §/.0.00 s/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00 5/.93,406.93] s/.201,184.18 s/.193,999.01
Sardinel exterior e interior en plataforma §/. 24,202.55 s/. ‘,625.96' s/.9,965.76 s/. 9,609.83|
Suministro e instalacién de de jebe s/.338,940.00 s/. 64,797.35| s/.139,563.53 s/.134,579.12|
Suministro y colocacién de bitas bolardos de 300 kg s/. 68,000.00 s/.13,000.00, s/. 28,000.00 s/.27,000.00
Suministro y colocacion de bitas de acero simples T de 28" S/.43,200.00 s/. B,ZSB.BZI s/.17,788.24 s/. 1]",152,54'
Escalinatas de acceso vertical. 5/.12,744.00 s/. MSG.BEi s/.5,247.53 s/f. 5,060.12'
imi bado de sardinel 5/.1,503.57 3 . 619. . 597.
Muelle de pasajeros: 5/.514,766.12 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.70,667.52 S/.419,529.30 s/.24,569.30 $/.0.00 5/.0.00 s/.0.00 s/.0.00 5/.0.00 000 TS Y T o i “:rgﬁi sfsf«.l:;; s!sr;?:-xl
inistro e hincado de pilotes verticales ¢ 12 3/4", e:1/2" s/.70,667.52 §/.70,667.52
& hincado de pilotes les ¢ 12 3/4", e:9/16" /. 185,085.60 /. 185,085.60
& hincado de pilotes les 10 3/4", e:1" s/.63,522.24 s/.63,522.24
einstalacién de torre de escal $/.14,251.40 s/.14,251.40
e instalacion de ascensor para discapacitados /. 14,800.00 s/.1,057.14 $/.13,742.86
Suministro ¢ Instalacion de pasarela de escal 5/.2,496.00 N2
inistro & lacién de pontdn flotante guiado. 5/.155,400.00 §/. 155,400.00
metslica y soldad s/.1,011.36 s/.212.92 s/.798.44
e instalacion de def para pontor: s/.7,532.00 5/.7,332.00
|PROTECCIGN DE RIBERAS Y DEFENSA CONTRA PALIZADAS s/.1,047,393.84 5/.0.00 5/.0.00 s/.0.00 s/.0.00 $/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 $/.0.00 s/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 5/.539,821.43 s/. 215,605.05 s/.291,967.36|
TRABAJOS PRELIMINARES Y OBRAS PROVISIONALES S/.7,441.35 s/. 7,641.35‘
PROTECCION DE RIBERAS §/.244,900.81 5/.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 s/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 5/.0.00 $/.0.00 5/.0.00 s/.3,139.42 s/.2,829.44 s/. 238,931.95|
Limpieza y Desbroce de capa vegetal 5/.1,492.00 S/.1,492.00
Corte de material suelto $/.1,353.60 s/.920.45 5/.433.15
Relleno con ial propio s/.1,069.08 s/.726.97 5/.342.11
Eliminacién de material excedente S/.861.92 s/.574.61 s/.287.31
Conformacién, Perfilado y Compactacién de terreno. 5/.2,219.35 5/.1,479.57 5/.739.78)
:'r:::'mén en taludes con gaviones tipo colchén de 5.00 x 2.00 x §/.215,317.98 s/. 215,317.98'
::obeocidn en taludes con gaviones tipo caja de 1.00 x 1.00 x 2.00 §/.22,586.88 - 1' s/, 22,535.88'
Ry T s/.795,051.68 s/.0.00 s/.0.00 s/.0.00 $/.0.00 $/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00 §/.0.00 5/.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00 $/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.529,240.66| §/.212,775.61 $/.53,035.41
inistro de tub de acero ¢ 12 3/4"-SCH 60 S5/COSTURA §/.127,754.64 = s/. 55‘354‘143 5/. 61,420.50
Suministro de tuberias de acero @ 12 3/4"-SCH 80 5/COSTURA 5/.134,142.84 s/.69,651.09| s/.64,491.75
Preparacion de pilotes de acero g 12 3/4" Sf.273,564.72 s/.273,564.72
Transporte de pilote metilico - planta muelle 1] 5/.10,548.72 s/.10,548.72
Hincado de pilotes metilicos (inc. Mov. y posicién plantilla) s/.162,006.52 ] S/.87,483.52 5/.74,523.00
Decabezado de pilote de acero 5/.4,376.84 s/.2,363.49 s/.2,013.35
Suministro y colocacién de vigas transversales de tub de acero ¢ 12 s/.41,308.02 I
3" i s/.10,327.01 s/.30,981.01
Pintura de pilotes metalicos s/.19,294.98 s/.19,294.98
Crucetas de madera @ 10"x8m 5/.22,054.40 s/. 22,054.40]
INSTALACIONES SANITARIAS, DESAGUE Y DRENAJE 5/.3,081,720.76 §/.51,996.73 S/.247,984.42 S/.239,984.92 S/.247,984.42 5/.247,984.42 5/.163,989.71 5/.0.00 5/.156,816.35 §/.388,904.53 5/.388,904.53 5/.351,268.61 5/.388,904.53 S/.206,997.59 s/.0.00 s/.0.00 s/.0.00 s/.0.00 5/.0.00 s/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 s/. 0.00]
i e e R 5/, 68,064.70 s/.5,672.06 5/.14,066.70 5/.14,066.70 5/.12,705.41 $/.14,066.70 s/.7,487.13
e i R APt tie 5/. 4a8,364.41 s/.37,038.70 5/.91,855.98 $/.91,855.98 5/.82,966.69 s/.91,855.98 s/.48,891.08 T
PR S/, 1,369,267.03 s/.114,105.59 s/.282,981.85 s/.282,981.85 s/. 255,596.51 s5/.282,981.85 s/.150,619.38 |
Drenaje subterraneo /.1,199,924.62 5/.51,996.73 s/.247,984.42 s/.239,984.92 s/.247,984.42 S/. 247,984.42 s/.163,989.71 i
| INSTALACIONES ELECTRICAS, COMUNICACIONES Y SENALIZACION s/. 2,806,562.02 5/.0.00 5/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 s/.0.00 §/.233,880.16 5/. 580,022.81 5/.580,022.81 §/.523,891.58 $/.580,022.81 $/.308,721.85 s/.0.00 s/.0.00 5/.0.00 s/.0.00 $/.0.00 s/.0.00 s/.0.00 5/.0.00 57000 s/.0.00 s/.0.00|
rrearadan A S/ 1,081,972.48 s/.90,164.37 s/. 223,607.65 s/. 223,607.65 s/.201,968.20 $/.223,607.65 s/.119,016.96 'l
= 5 S/.1,092,041.16 s/.91,086.76 s/. 225,895.17 s/.225,895.17 5/.204,034.35 /. 225,895.17 s/.120,234.54 {
pETp— s/.589,243.18 5/. 49,103.60 s/.121,776.92 s/.121,776.92 s/.109,992.06 s/.121,776.92 /. 64,816.76 i
ST s/, 42,305.20 $/.3,525.43 s/.8,743.07 s/.8,743.07 5/.7,896.97 s/.8,743.07 s/.4,653.59
PAVIMENTOS S/. 8,264,470.00 5/.0.00 5/.0.00 s/.0.00 5/.0.00 $/.0.00 5/.0.00 s/.0.00 5/.387,947.35 §/.929,108.60 S/.601,799.90 S/.810,472.82 §/.2,917,148.16 5/.2,205,420.66 5/.363,741.14 $/.0.00 $/.0.00 $/.40,285.88 s/.8,545.43 s/.0.00 $/.0.00 $/.0.00 s/. o_oni s/.0.00 s/. 0.00|
e ——— s/. 308,508.40 s/.128,545.17 s/.179,963.23 1 |
Sub Base granular s/.622,565.23 5/.0.00 §/.0.00 $/.0.00 $/.0.00 §/.0.00 s/:0.00 54:0.0 §/.259,402.18 §/.363,163.05 5/:0.00 5/.0.00 5/.0.00 5/.0.00 5/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 5/.0.00 s/.0.00 5/.0.00 5/.0.00 s/.0.00 s/.0.00|
P s/.622,565.23 s/.259,402.18 s/. 363,163.05 |
Pavimentos s/.7,333,396.37 5/.0.00 5/.0.00 s/.0.00 5/.0.00 5/.0.00 5/.0.00 5/.0.00 5/.0.00 s/.385,982.32 5/.601,793.90 S/.810,472.82 $/.2,917,148.16 s/. 2,205,420.66 5/.363,741.14 s/.0.00 s/.0.00 s/.40,285.88 $/.8,545.49 5/.0.00 s/.0.00 5/.0.00 s/.0.00 5/.0.00 s/.0.00|
patio de contencdores 5/.2,361,160.00 51, B3EL,160.00
Almacanes s/.1,116,449.76 $/.474,491.18 S/.641,958.58
Antemuelle s/.814,969.76 s/.723,472.78 S/. 81,496.98
Rampas $/.350,000.18 s/.273,000.14| s/.77,000.04
Ppatio de maniobras s/.1,690,229.12 5/.1,563,462.08 5/.126,767.04 |
Estacionamientos S/.236,974.10 5/.236,974.10 |
Vi e s/.716,782.08 s/.385,982.32 s/.328,799.76 |
Veredas s/. 48,831.37 s/. 40,285.88 s/. 8,545.49 |
e VAT 5/.6,074,893.62 5/.1,613,411.28 s/.1,061,841.93 s/.897,055.93 s/.765,928.90 $/.575,149.53 s/.348,772.96 s/.360,398.75 $/.245,965.30 $/.140,603.09 $/.65,765.95
pspp—— 5/.5,209,091.77 $/.903,930.63 $/.919,251.49 S/.949,893.2 s/.919,251.49 s/.949,893.21 s/.566,871.74 |
SUB TOTAL DE PRESUPUESTO [COSTO DIRECTO) 5/, s/.59,599,735.76 §/.543,821.93 5/.1,107,812.78 $/.1,590,908.91 §/.2,707,526.56 S/.4,963,945.16 5/.3,930,188.11 §/.7,112,197.6 5/.7,019,016.03 5/.5,450,436.97 s/.3,981,592.38 /. 3,284,668.64 5/.5,383,593.20 5/.3,962,527.41 5/.1,646,508.06 5/.1138,579.65 5/. 681,950.67 5/.434,867.13 5/.452,698.21 5/.1,371,208.68 5/.352,698.86 5/.278,207.93 5/.1,018,610.65' 5/.700,204.41 5/. 485,966.37
|SUB TOTAL DE PRESUPUESTO (COSTO DIRECTO) USS. Us$ 22,073,976.21 US$ 201,415.53 US$ 410,301.03 US$ 589,225.52 US$ 1,002,787.61 US$ 1,838,498.21 US$ 1,455,625.23 US$ 2,634,147.6 US$ 2,599,635.57 US$ 2,018,680.36 US$ 1,474,663.84 Us$ 1,216,543.94 US$ 1,993,923.41 US$ 1,467,602.74 US$ 609,817.80 US$421,696.17 US$ 252,574.32 US$ 161,061.90 USS 167,666.00 US$ 507,855.07 US$ 130,629.21 US$ 103,030.97 US$ 377,263.20 USS 259,334.97 usé 179.987.55|
GASTOS GENERALES: 14.30% US$ 2,156,578.60 Us$ 28,802.42 US$ 58,673.05 US$ 84,259.25 US$ 143,398.63 Us$ 262,905.24 US$ 208,154.41 US$ 376,683.0 US$ 371,747.89 Us$ 288,671.29 Us$ 210,876.93 US$ 173,965.78 US$ 285,131.05 US$ 209,867.19 US$ 87,203.95 US: 60,302.55 US$ 36,118.13 Us$ 23,031.85 Us 23,976.24 USS 72,623.28 0SS 18,679.98 USS 14.738.72 Us$ 53,948.63 0SS 37,084.90 Uss 2573821
UTILIDAD: 5.00% US$ 1,103,698.81 US$ 10,070.78 US$ 20,515.05 US$ 29,461.28 US$ 50,139.38 US$ 91,924.91 Us$ 72,781.26 Us$ 131,707.3 US$ 129,981.78 US$ 100,934.02 Us$ 73,733.19 USS 60,827.20 Uss 99,696.17 us$ 73,380.14 US$ 30,490.89 US; 21,084.81 US$ 12,628.72 US$ 8,053.10 US$ 8,383.30 US$ 25,392.75 US$ 6,531.46 US$ 5,152.00 US$ 18,863.16 Us$ 12,966.74 Us$ 8,999.37
MONTO DE INVERSION DE OBRA Hss 26,334,253.62 US55 240,288.93 US5 485,489,13 US$ 702,946.05 1S$1,196,325.62 US$ 2,193,328.36 Us$ 1,736,560.90 Us$ 3,142,537.4 1SS 3,101,365.24 US$ 2,408,285.67 US$1,759,273.96 uss ?;451.335-52 U552,378,750.63 USS 1,750,850.07 USS 727,512.64 US5503,083.53 US$301,321.17 USS 192,146.85 -Eusé 200,025.54 USS 605,871.10 US$ 155,840.65 US$ 122,926.69 US$ 450,074.99) 1S5 303,386.61 US5 214,725.13
EQUIPAMIENTO US$ 4,237,409.09 Us$ 353,117.42 Us$ 353,117:92 US$ 353,117.42 USS$353,117.42 US$ 353,117.42 USS 353,117.42 USS 353,117.42 LSS 353,117.42 US$ 353,117.42 Us$ 353,117.42" Us$ 353,117.47

—




